
Georgia Date:

User: ccumming Department of Transportation Page 1 of 13

Pay Period: 04/01/2018

to 04/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0044

05/02/2018

Contract Location: Time Allowed:

ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO SR 22 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

04/02/2014

04/08/2014

06/06/2014

05/31/2017

00/00/0000

1156 Days

06/06/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 99.48

1150 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$43,440,870.78

$41,444,694.94

$2,816,482.94

93.52%

Counties:

Jones

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322540-      $43,440,870.78 $41,444,694.94 $2,816,482.94 93.52% $232,064.81

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: ccumming Department of Transportation Page 2 of 13

Pay Period: 04/01/2018

to 04/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0044

05/02/2018

Project Number: 322540-      SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRUCTION

 

STP00-0004-02(031)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $32,499,510.33 $32,313,858.48 $185,651.85

Non-Participating $8,124,877.51 $8,078,464.55 $46,412.96

Total Earnings $40,624,387.84 $40,392,323.03 $232,064.81

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $40,624,387.84 $40,392,323.03 $232,064.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $40,624,387.84 $40,392,323.03

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $232,064.81

$0.00$0.00



Georgia Date:

User: ccumming Department of Transportation Page 3 of 13

Pay Period: 04/01/2018

to 04/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0044

05/02/2018

Project Number 322540-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 635-1000     BARRICADES LF  96.000 120.000

 97.250 .000

 

 

120.000 $.00 $11,670.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  186,217.000 188,712.800

 16.500 .000

 

 

188,712.800 $.00 $3,113,761.20

0024 310-1101     GR AGGR BASE CRS, INCL MATL TN  14,643.000 18,163.640

 16.500 .000

 

 

18,163.640 $.00 $299,700.06

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  10,177.000 16,268.558

MATL & H LIME 78.000 .000

 

 

16,268.558 $.00 $1,268,947.52

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  13,065.000 17,489.177

L & H LIME 65.750 .000

 

 

17,489.177 $.00 $1,149,913.39

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,000.000 2,365.440

 88.750 .000

 

 

2,365.440 $.00 $209,932.80

0065 634-1200     RIGHT OF WAY MARKERS EA  170.000 172.000

 130.000 .000

 

 

172.000 $.00 $22,360.00

0100 643-0104     FIELD FENCE BARBED WIRE, 4 STRANDS LF  22,083.000 26,005.000

 4.300 .000

 

 

26,005.000 $.00 $111,821.50

0110 641-1200     GUARDRAIL, TP W LF  35,046.000 37,609.380

 16.250 .000

 

 

37,609.380 $.00 $611,152.43



Georgia Date:

User: ccumming Department of Transportation Page 4 of 13

Pay Period: 04/01/2018

to 04/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0044

05/02/2018

Project Number 322540-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0115 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  38.000 43.000

 947.000 .000

 

 

43.000 $.00 $40,721.00

0120 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  34.000 37.000

 1810.000 .000

 

 

37.000 $.00 $66,970.00

Category Amount: $0.00 $6,906,949.90

Category Number: 0030 DRAINAGE

0141 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 1.079

 2940.000 .000

 

 

1.079 $.00 $3,172.26

0151 207-0203     FOUND BKFILL MATL, TP II CY  1,724.000 2,722.965

 42.500 .000

 

 

2,722.965 $.00 $115,726.01

0156 500-3101     CLASS A CONCRETE CY  4,447.000 5,326.106

 430.000 .000

 

 

5,326.106 $.00 $2,290,225.58

0161 511-1000     BAR REINF STEEL LB  604,599.000 682,922.195

 0.780 .000

 

 

682,922.195 $.00 $532,679.31

0171 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  11,056.000 12,313.919

 28.000 .000

 

 

12,313.919 $.00 $344,789.73

0176 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,153.000 1,226.680

 38.250 .000

 

 

1,226.680 $.00 $46,920.51



Georgia Date:

User: ccumming Department of Transportation Page 5 of 13

Pay Period: 04/01/2018

to 04/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0044

05/02/2018

Project Number 322540-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0181 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  54.000 60.000

 53.000 .000

 

 

60.000 $.00 $3,180.00

0186 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  91.000 289.683

 72.500 .000

 

 

289.683 $.00 $21,002.02

0191 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  188.000 192.700

 93.250 .000

 

 

192.700 $.00 $17,969.28

0206 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  28.000 70.000

 44.750 .000

 

 

70.000 $.00 $3,132.50

0216 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  6.000 10.000

 351.000 .000

 

 

10.000 $.00 $3,510.00

0276 500-3200     CLASS B CONCRETE CY  325.000 361.632

 332.000 .000

 

 

361.632 $.00 $120,061.82

Category Amount: $0.00 $3,502,369.02

Category Number: 0040 PERMANENT EROSION CONTROL

0291 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  483.000 533.334

 55.250 .000

 

 

533.334 $.00 $29,466.70

0296 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  297.000 1,252.667

 28.500 .000

 

 

1,252.667 $.00 $35,701.01



Georgia Date:

User: ccumming Department of Transportation Page 6 of 13

Pay Period: 04/01/2018

to 04/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0044

05/02/2018

Project Number 322540-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0301 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  8,396.000 10,803.507

 36.250 .000

 

 

10,803.507 $.00 $391,627.13

0306 603-7000     PLASTIC FILTER FABRIC SY  9,176.000 11,092.277

 4.450 .000

 

 

11,092.277 $.00 $49,360.63

0341 716-2000     EROSION CONTROL MATS, SLOPES SY  280,138.000 293,221.814

 0.920 .000

 

 

293,221.814 $.00 $269,764.07

Category Amount: $0.00 $775,919.54

Category Number: 0050 TEMPORARY EROSION CONTROL

0346 163-0232     TEMPORARY GRASSING AC  90.000 118.062

 210.000 .000

 

 

118.062 $.00 $24,793.02

0361 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  79.000 323.000

/SAND BAGS 277.000 .000

 

 

323.000 $.00 $89,471.00

0376 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  12,369.000 13,544.400

 14.750 .000

 

 

13,544.400 $.00 $199,779.90

0381 163-0300     CONSTRUCTION EXIT EA  13.000 15.000

 1290.000 .000

 

 

15.000 $.00 $19,350.00

0401 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1900.000 .000

79+00

 

3.000 $.00 $5,700.00



Georgia Date:

User: ccumming Department of Transportation Page 7 of 13

Pay Period: 04/01/2018

to 04/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0044

05/02/2018

Project Number 322540-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0411 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1900.000 .000

88+50

 

3.000 $.00 $5,700.00

0436 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 159.000

 141.000 .000

 

 

159.000 $.00 $22,419.00

0456 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  26.000 29.000

 531.000 .000

 

 

29.000 $.00 $15,399.00

0461 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 370.000

 47.500 .000

 

 

370.000 $.00 $17,575.00

0466 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  14.000 57.000

 284.000 .000

 

 

57.000 $.00 $16,188.00

0481 171-0030     TEMPORARY SILT FENCE, TYPE C LF  109,420.000 128,365.000

 2.800 .000

 

 

128,365.000 $.00 $359,422.00

Category Amount: $0.00 $775,796.92

Category Number: 0070 SIGNING AND MARKING

0511 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 1,716.000 2,685.000

 0.320 .000

 

 

2,685.000 $.00 $859.20

0516 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  25,772.000 32,196.000

 0.370 .000

 

 

32,196.000 $.00 $11,912.52



Georgia Date:

User: ccumming Department of Transportation Page 8 of 13

Pay Period: 04/01/2018

to 04/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0044

05/02/2018

Project Number 322540-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SIGNING AND MARKING

0526 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,782.000 1,859.749

 8.950 .000

 

 

1,859.749 $.00 $16,644.75

0551 654-1001     RAISED PVMT MARKERS TP 1 EA  254.000 463.000

 3.700 .000

 

 

463.000 $.00 $1,713.10

0556 654-1003     RAISED PVMT MARKERS TP 3 EA  2,046.000 3,134.000

 3.700 .000

 

 

3,134.000 $.00 $11,595.80

0561 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  742.000 1,179.723

 13.250 .000

 

 

1,179.723 $.00 $15,631.33

0571 636-2070     GALV STEEL POSTS, TP 7 LF  1,264.000 2,204.000

 8.000 .000

 

 

2,204.000 $.00 $17,632.00

0576 636-2080     GALV STEEL POSTS, TP 8 LF  318.000 514.000

 11.250 .000

 

 

514.000 $.00 $5,782.50

Category Amount: $0.00 $81,771.20

Category Number: 0030 DRAINAGE

0581 668-5000     JUNCTION BOX EA  7.000 9.000

 1670.000 .000

 

 

9.000 $.00 $15,030.00

Category Amount: $0.00 $15,030.00

Category Number: 0020 BRIDGES

0606 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  198.000 213.926

 17.500 .000

 

 

213.926 $.00 $3,743.71



Georgia Date:

User: ccumming Department of Transportation Page 9 of 13

Pay Period: 04/01/2018

to 04/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0044

05/02/2018

Project Number 322540-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGES

0616 500-0100     GROOVED CONCRETE SY  2,040.000 2,520.003

 6.200 .000

 

 

2,520.003 $.00 $15,624.02

0631 500-2100     CONCRETE BARRIER LF  996.000 1,033.000

 55.250 .000

 

 

1,033.000 $.00 $57,073.25

0641 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 LT

 

429.248 $.00 $47,646.53

0646 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 RT

 

429.248 $.00 $47,646.53

0661 511-1000     BAR REINF STEEL LB  71,052.000 71,401.112

 0.800 .000

 

 

71,401.112 $.00 $57,120.89

Category Amount: $0.00 $228,854.93

Category Number: 0040 PERMANENT EROSION CONTROL

0696 603-1050     STONE PLAIN RIP RAP FOR STREAM DETAILS, TYPE ATN  24.000 116.960

 152.000 .000

 

 

116.960 $.00 $17,777.92

Category Amount: $0.00 $17,777.92

Category Number: 0050 TEMPORARY EROSION CONTROL

0701 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  971.000 3,082.000

 33.500 .000

 

 

3,082.000 $.00 $103,247.00



Georgia Date:

User: ccumming Department of Transportation Page 10 of 13

Pay Period: 04/01/2018

to 04/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0044

05/02/2018

Project Number 322540-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0706 165-0112     MAINTENANCE OF STONE FILTER BERM LF  971.000 1,932.000

 8.750 .000

 

 

1,932.000 $.00 $16,905.00

Category Amount: $0.00 $120,152.00

Category Number: 0030 DRAINAGE

0766 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  5.000 5.350

 966.000 .000

 

 

5.350 $.00 $5,168.10

0781 668-8011     SAFETY GRATE, TP 1 SF  60.000 70.000

 33.500 .000

 

 

70.000 $.00 $2,345.00

Category Amount: $0.00 $7,513.10

Category Number: 0070 SIGNING AND MARKING

0791 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  2.000 5.000

 158.000 .000

 

 

5.000 $.00 $790.00

0796 657-5017     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 2, WHEA  114.000 124.000

ITE, TP PB 263.000 .000

 

 

124.000 $.00 $32,612.00

0801 657-5020     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 7, WHEA  24.000 25.000

ITE, TP PB 420.000 .000

 

 

25.000 $.00 $10,500.00

0806 657-5001     PREFORMED PLASTIC PAVEMENT MARKING, WHITE, TP PBSY  20,237.000 21,297.138

 21.000 .000

 

 

21,297.138 $.00 $447,239.90

0811 657-5002     PREFORMED PLASTIC PAVEMENT MARKING, YELLOW, TP PBSY  345.000 536.890

 26.250 .000

 

 

536.890 $.00 $14,093.36



Georgia Date:

User: ccumming Department of Transportation Page 11 of 13

Pay Period: 04/01/2018

to 04/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0044

05/02/2018

Project Number 322540-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SIGNING AND MARKING

0826 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  60,939.000 67,336.000

OW), TP PB 5.350 .000

 

 

67,336.000 $.00 $360,247.60

0831 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 3,428.000 60,400.000

), TP PB 4.550 .000

 

 

60,400.000 $.00 $274,820.00

0836 657-1244     PREFORMED PLASTIC SOLID PVMT MKG, 24 IN, WHITE, TP PBLF  96.000 162.000

 14.750 .000

 

 

162.000 $.00 $2,389.50

Category Amount: $0.00 $1,142,692.36

Category Number: 0030 DRAINAGE

0866 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  580.000 697.000

 42.250 .000

 

 

697.000 $.00 $29,448.25

Category Amount: $0.00 $29,448.25

Category Number: 0010 ROADWAY

0906 670-7000     STEEL CASING - LF  790.000 790.500

 68.750 .000

16 IN

 

790.500 $.00 $54,346.88

0981 208-0200     ROCK EMBANKMENT CY  5,000.000 5,463.945

 39.250 .000

 

 

5,463.945 $.00 $214,459.84

0986 432-0214     MILL ASPH CONC PVMT, 3 1/2 IN DEPTH SY  16,807.000 19,160.975

 3.900 .000

 

 

19,160.975 $.00 $74,727.80



Georgia Date:

User: ccumming Department of Transportation Page 12 of 13

Pay Period: 04/01/2018

to 04/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0044

05/02/2018

Project Number 322540-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1031 550-3436     SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 SLOPEEA  2.000 4.000

 1160.000 .000

 

 

4.000 $.00 $4,640.00

Category Amount: $0.00 $348,174.52

Category Number: 0070 SIGNING AND MARKING

7002 429-1000     RUMBLE STRIPS EA  .000 27.000

 806.000 .000

ADDED BY ECTC FA NO 1

ADDED BY ECTC FA NO 1

27.000 $.00 $21,762.00

Category Amount: $0.00 $21,762.00

Category Number: 0010 ROADWAY

9005 210-0100     GRADING COMPLETE - LS  .000 .680

 463169.000 .300

Grading Complete

Grading Complete revised by SA

.980 $138,950.70 $453,905.62

9010 441-0748     CONCRETE MEDIAN, 6 IN SY  .000 .000

 79.800 711.118

Conc Median, 6in

Conc Median, 6in revised by SA 

711.118 $56,747.22 $56,747.22

9015 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  .000 1,826.167

 25.820 132.583

CONC CURB & GUTTER/  8X30TP2

SA for CONC CURB & GUTTER/  8X30TP2

1,958.750 $3,423.29 $50,574.93

9025 441-5025     CONCRETE HEADER CURB, 4 IN, TP 9 LF  .000 .000

 18.700 320.000

CONC HEADER CURB, 4, TP 9

CONC HEADER CURB, 4, TP 9 revised by SA

320.000 $5,984.00 $5,984.00

9030 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  .000 358.838

 140.170 7.575

PLN PC CONC PVMT CL3 10 THK

PLN PC CONC PVMT CL3 10 THK revised by SA

366.413 $1,061.79 $51,360.11

9035 441-5008     CONCRETE HEADER CURB, 6 IN, TP 7 LF  .000 .000

 21.240 160.000

CONC HEADER CURB, 6IN, TP 7

CONC HEADER CURB, 6 IN, TP 7 revised by SA

160.000 $3,398.40 $3,398.40



Georgia Date:

User: ccumming Department of Transportation Page 13 of 13

Pay Period: 04/01/2018

to 04/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0044

05/02/2018

Project Number 322540-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9045 500-3200     CLASS B CONCRETE CY  .000 13.958

 487.900 10.111

CL B CONC

CL B CONC revised by SA

24.069 $4,933.16 $11,743.27

9080 318-3000     AGGR SURF CRS TN  .000 1,240.110

 18.500 .000

                                                            

                                                            

1,240.110 $.00 $22,942.04

Category Amount: $214,498.56 $656,655.59

Category Number: 0080 MISCELLANEOUS

9300 150-1000     TRAFFIC CONTROL - LS  .000 .450

 70265.000 .250

TRAFFIC CONTROL -

TRAFFIC CONTROL - revised by SA

.700 $17,566.25 $49,185.50

Category Amount: $17,566.25 $49,185.50

Project Total Amount: $232,064.81 $40,624,387.84


